


Reunión GTIDEE



Especificaciones de Datos de los anexos II y III

Pedro A. González


Especificaciones de Datos - Anexos II y III



Detailed Implementing Rule Development Timetable for Annex II and III

Milestone date	Description
29-Apr-2011	Draft Data Specifications v1.9 for internal revision
23-May-2011 to 25-May-2011	Cross-Thematic Working Group (TWG) meeting
15-Jun-2011	Data Specifications v2.0
20-Jun-2011	Publication of Data Specifications v2.0 for consultation and testing
22 June 2011	Kick-off web meeting for Testing Annex II & III
20-Jun-2011 to 21-Oct-2011	Consultation and testing
24-Oct-2011 to 02-Dec-2011	Comment resolution 1st phase including TWGs meetings with invited experts
05-Dec-2011 to 07-Dec-2011	Comment resolution workshop
08-Dec-2011 to 24-Feb-2012	Comment resolution phase 2
24-Feb-2012	Draft Data Specifications v2.9
27-Feb-2012 to 23 Mar 2012	Internal review of draft Data Specifications v2.9
26-Mar-2012 to 20-Apr-2012	Preparation of Data Specifications v3.0
23-Apr-2012 to 11-May-2012	Preparation of draft Implementing Rule v1.0
14-May-2012 to 8-Jun-2012	Review of draft Implementing Rule v1.0 by Member States
11-Jun-2012 to 29-Jun-2012	Preparation of draft Implementing Rule v2.0
2-Jul-2012 to 27-Jul-2012	Interservice Consultation on draft Implementing Rule v2.0
21-Sep-2012	Final draft Implementing Rule v3.0
Oct/Nov 2012 (to be confirmed)	INSPIRE COMMITTEE Meeting





■ Según Merriam-Webster:

- **Facility** = something (as a hospital) that is built, installed, or established to serve a particular purpose

- **Synonyms**

- Complex
- Establishment
- Installation

- **En español:** Centro, complejo o instalación comercial, industrial o de servicios



Detailed Implementing Rule Development Timetable for Annex II and III

Milestone date	Description
29-Apr-2011	Draft Data Specifications v1.9 for internal revision
23-May-2011 to 25-May-2011	Cross-Thematic Working Group (TWG) meeting
15-Jun-2011	Data Specifications v2.0
20-Jun-2011	Publication of Data Specifications v2.0 for consultation and testing
22 June 2011	Kick-off web meeting for Testing Annex II & III
20-Jun-2011 to 21-Oct-2011	Consultation and testing
24-Oct-2011 to 02-Dec-2011	Comment resolution 1st phase including TWGs meetings with invited experts
05-Dec-2011 to 07-Dec-2011	Comment resolution workshop
08-Dec-2011 to 24-Feb-2012	Comment resolution phase 2
24-Feb-2012	Draft Data Specifications v2.9
27-Feb-2012 to 23 Mar 2012	Internal review of draft Data Specifications v2.9
26-Mar-2012 to 20-Apr-2012	Preparation of Data Specifications v3.0
23-Apr-2012 to 11-May-2012	Preparation of draft Implementing Rule v1.0
14-May-2012 to 8-Jun-2012	Review of draft Implementing Rule v1.0 by Member States
11-Jun-2012 to 29-Jun-2012	Preparation of draft Implementing Rule v2.0
2-Jul-2012 to 27-Jul-2012	Interservice Consultation on draft Implementing Rule v2.0
21-Sep-2012	Final draft Implementing Rule v3.0
Oct/Nov 2012 (to be confirmed)	INSPIRE COMMITTEE Meeting



Detailed Implementing Rule Development Timetable for Annex II and III

Milestone date	Description
29-Apr-2011	Draft Data Specifications v1.9 for internal revision
23-May-2011 to 25-May-2011	Cross-Thematic Working Group (TWG) meeting
15-Jun-2011	Data Specifications v2.0
20-Jun-2011	Publication of Data Specifications v2.0 for consultation and testing
22 June 2011	Kick-off web meeting for Testing Annex II & III
20-Jun-2011 to 21-Oct-2011	Consultation and testing
24-Oct-2011 to 02-Dec-2011	Comment resolution 1st phase including TWGs meetings with invited experts
05-Dec-2011 to 07-Dec-2011	Comment resolution workshop
08-Dec-2011 to 24-Feb-2012	Comment resolution phase 2
24-Feb-2012	Draft Data Specifications v2.9
27-Feb-2012 to 23 Mar 2012	Internal review of draft Data Specifications v2.9
26-Mar-2012 to 20-Apr-2012	Preparation of Data Specifications v3.0
23-Apr-2012 to 11-May-2012	Preparation of draft Implementing Rule v1.0
14-May-2012 to 8-Jun-2012	Review of draft Implementing Rule v1.0 by Member States
11-Jun-2012 to 29-Jun-2012	Preparation of draft Implementing Rule v2.0
2-Jul-2012 to 27-Jul-2012	Interservice Consultation on draft Implementing Rule v2.0
21-Sep-2012	Final draft Implementing Rule v3.0
Oct/Nov 2012 (to be confirmed)	INSPIRE COMMITTEE Meeting



Detailed Implementing Rule Development Timetable for Annex II and III

Milestone date	Description
29-Apr-2011	Draft Data Specifications v1.9 for internal revision
23-May-2011 to 25-May-2011	Cross-Thematic Working Group (TWG) meeting
15-Jun-2011	Data Specifications v2.0
20-Jun-2011	Publication of Data Specifications v2.0 for consultation and testing
22 June 2011	Kick-off web meeting for Testing Annex II & III
20-Jun-2011 to 21-Oct-2011	Consultation and testing
24-Oct-2011 to 02-Dec-2011	Comment resolution 1st phase including TWGs meetings with invited experts
05-Dec-2011 to 07-Dec-2011	Comment resolution workshop
08-Dec-2011 to 24-Feb-2012	Comment resolution phase 2
24-Feb-2012	Draft Data Specifications v2.9
27-Feb-2012 to 23 Mar 2012	Internal review of draft Data Specifications v2.9
26-Mar-2012 to 20-Apr-2012	Preparation of Data Specifications v3.0
23-Apr-2012 to 11-May-2012	Preparation of draft Implementing Rule v1.0
14-May-2012 to 8-Jun-2012	Review of draft Implementing Rule v1.0 by Member States
11-Jun-2012 to 29-Jun-2012	Preparation of draft Implementing Rule v2.0
2-Jul-2012 to 27-Jul-2012	Interservice Consultation on draft Implementing Rule v2.0
21-Sep-2012	Final draft Implementing Rule v3.0
Oct/Nov 2012 (to be confirmed)	INSPIRE COMMITTEE Meeting



■ Más información:

■ http://inspire.jrc.ec.europa.eu/index.cfm/pageid/2/list/5/action_type/Adoption





<http://www.idee.es>

Gracias por vuestra atención

Pedro A. González
Diputación de A Coruña
981080306
pedro.gonzalez@dicoruna.es

